California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 03-150-554
Project Number: 03-150-554 Project Status: Completed Grant Manager: M Flores
Project Name: BeachKeeper Citizen Monitoring Project on Schedule: Yes
Program
Project Details
Watershed: Santa Monica Bay/ Ballona Creek Project Baykeeper project educates and trains community volunteers
Description: to collect quantifiable water quality data that is used to
identify and eliminate individual sources of urban runoff. The
project will continue this project by conducting a citizen
monitoring of over 3000 storm drains that flow to the Santa
Monica Bay, focusing on source monitoring at the most
severely polluting storm drains.
Problem Local studies have found hundreds of pollutants,
Statement: including colliform bacteria, flowing tg the Santa Monica Outcomes: Water Quality Monitoring/Data Collection: recruitment of new
Bay and Be_lllona Creek from storm drains throu_ghout the volunteers, digital catalogue of all existing storm drains, and
Santa Monica Bay Watershed. The Santa Monica Bay and report of findings.
Ballona Creek are identified on the Clean Water Act
Secion 303d list for, among other things, high levels of
metal and coliform bacteria. 2) 1) Trash flowing from
Ballona Creek is a significant pollutant of the Santa
Monica Bay -- over 5000 tons of trash is collected form
LA County beaches annually. 3) The general public
remains largely unaware of their contribution to urban
runoff pollution.
Contract
Execution Date: 1/1/04 End Date: 12/31/05
Contractor
ContractorType: EG Project Director Project Assistant
Contractor Name: Santa Monica BayKeeper Name: Angie Bera

Contractor Department:

Phone Number:

(310) 305-9645

Street Address: P.O. Box 10096
. Phone Extension: 3
Suite:
City: Marina Del Rey Fax Number: 3103057985
State: CA Zip:  90295- Email Address: octopus @smbaykeeper
Funding and Invoices
Funding Source: 319(h) Fund Summary
Project Amount: $82,866 Award Match
: $33.200 ‘
Match Amount Allocation $82,866.00 $33,200.00
Used $75,414.00 $117,297.92
Balance $7,452.00 ($84,097.92)
Deliverables
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-150-554
Line Item Description Date Task
Completed
Due Receive
1.2 Quarterly Progress Reports 4/10/04 3/31/06 Yes
1.5 Contract Summary Form 4/10/04 Yes
1.6 MBE/WBE Documentation 4/10/04 Yes
1.7 Subcontractor Agreements, Solicitation Documents 4/10/04 Yes
1.8 Project Survey Form 2/1/06 No
2.1 Approved and Signed QAPP 4/10/04 2/17/05 Yes
22 Monitoring Plan 4/10/04 Yes
3.1 TAC Member List 4/10/04 Yes
32 Participation Confirmation Letters 7/10/04 Yes
33 Quarterly TAC Meeting Schedules, Agendas, and Minutes 4/10/04 Yes
4.1 Quarterly Sign up Sheets from Local Events and Communication Materials 4/10/04 8/8/05 Yes
4.2 List of New Volunteers, Samples of Solicitations 4/10/04 10/11/05 Yes
5.1 Quarterly Updated Handbooks and Field Materials 4/10/04 3/31/06 Yes
52 Quarterly Training Presentation Materials 4/10/04 3/31/06 Yes
53 Quarterly Recruitment Flyers, List of New Volunteers 4/10/04 3/31/06 Yes
5.4 Record of Training Session and Attendance Sheet 3/31/06 Yes
6.1 Quarterly Meeting Notes and Suggested Methods for Expanding Existing Program 4/10/04 8/8/05 Yes
6.2 List of Priority Monitoring Sites with Testing Parameters 4/10/04 Yes
6.3 Quarterly List of Priority Drains, "Wave Wash" Sites, Existing and Planned Diversions and BMPs 4/10/04 Yes
6.4 Photograph Catalogue of Sites and GPS Coordinates (on CD) 7/10/04 Yes
6.5 GIS Maps (on CD) 12/10/04 Yes
7.1 List of Volunteers by Monitoring Locations, Schedule of Sampling Events 4/10/04 8/6/05 Yes
7.2 Correspondence with the Clean Water Team 2/10/04 Yes
7.4 Record and Summary of Observational Data 4/10/04 Yes
7.5 Notes of Field Check Dates, Times, and Volunteer Performance and Ability 4/10/04 3/31/06 Yes
7.6 Flyers, Notes, Sign-up Sheets, and Informational Packets from Meetings/Presentations 4/10/04 8/6/05 Yes
8.1 Data from Biannual Water Sampling Events 10/10/04 8/5/05 Yes
8.2 List of Priority Storm Drain Sites in Santa Monica Bay 7/10/04 Yes
8.3 List of Priority Storm Drain Sites in Ballona Creek and the ASBS 7/10/04 Yes
8.4 Record of Samples Preserved for Metals Analysis, List of Sites Sampled, and Spreadsheet of Metals Results 4/10/20 8/6/05 Yes
8.5 Physical Habitat Assessment Results 1/10/05 3/31/06 Yes
9.1 Printout of Data 4/10/04 Yes
9.2 Process Summary 4/10/04 Yes
9.3 Trends Analysis 4/10/04 Yes
9.4 BeachKeeper Program Website Page Layout; Printout of Website Additions and Updates 4/10/04 3/31/06 Yes
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Project Summary: 03-150-554

10.2 Draft Project Report 1/10/06 Yes
10.3 Final Project Report 2/10/06 Yes
7.3 Conduct scheduled sampling events 4/10/04 3/31/06 Yes
10.1 Draft Project Report 1/10/06 3/31/06 Yes
10.2 Final Project Report 2/10/06 3/31/06 Yes
Events
Date: 6/26/06 Comments:
Type: Status report The contract was closed on May 19, 2006. Through this project they recruited 30 new citizen monitors,

. S collected 2 wet and dry weather samples, catalogued all existing drains in Ballona Creek and summarized
Subject: tatus all data collected. The data revealed that the dry weather sampling events had less exceedences for all three
Status: indicator bacteria and exceedances for total coliform. Enterocci exceedances for dry and wet weather

events were fairly high and similar, but exceedances for total coliform and E-coli had a 20% difference
dryvs wet weather snapshots. A media event complete with news coverage and data finding is scheduled

for this summer.
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